



MZUZU UNIVERSITY

2021/22 PSIP PIPELINE AND NEW PROJECT PROFILE

1. Additional Facilities for Mzuzu University

- **Project Scope :** Construction of
 - 1000 seater lecture theatre
 - 4 science laboratories and 1 ICT lab of 100 seater capacities each
 - 50 office spaces
 - Students' recreation center
 - Laboratory and research equipment and furniture.
- **Implementation Period:** 36 Months
- **Project Cost:** MK 5.0 Billion
- **Project Progress:** Initially submitted in 2018/19 and is currently on PSIP pipeline projects list



Fig. 1: Proposed New facilities`



MZUZU UNIVERSITY

2021/22 PSIP PIPELINE AND NEW PROJECT PROFILE

2. CONSTRUCTION OF SKILLS DEVELOPMENT CENTER FOR ECOTOURISM AND RESORT MANAGEMENT AT KANDE & CHILUNDU

This is a newly proposed project submitted to Government for funding consideration.

- **Project Scope :** Construction of
 - Skills Development Center
 - Teaching facilities,
 - Training Laboratory
 - Research facilities
 - Tourism and hospitality facilities
- **Implementation Period :** 12 Months
- **Project Cost** : MK 1,500,000,000
- **Project Progress:**
 - Site acquired
 - Deed acquisition in progress
 - EIA done
 - Development of Sketch Plans in progress
 - Project submitted for Government funding consideration
- **Source of funds:** PPPs arrangement



Fig. 3: Chilundu Point



Fig. 4: Kande Site

3. Construction of a Wellness Centre for Students

This is a newly proposed project submitted to Government for funding consideration.



MZUZU UNIVERSITY

2021/22 PSIP PIPELINE AND NEW PROJECT PROFILE

- **Project Scope :**
 - Construction of 1,000 capacity Wellness Centre comprising a gym, indoor basketball, netball and tennis courts and 10,000 capacity min-stadium.
- **Implementation Period** : 24 Months
- **Project Cost** : MK 3 Billion
- **Project Progress:**
 - Land Acquired
 - Project submitted for funding consideration
- **Source of Funds** : PPPs Arrangement



Fig. 4: Choma Master plan showing students sports/recreation centre

4. Construction of Choma

This is a newly proposed project submitted to Government for funding consideration.



MZUZU UNIVERSITY

2021/22 PSIP PIPELINE AND NEW PROJECT PROFILE

- **Campus Capacity** : 50, 000 Students
- **Scope:** Construction of a New Campus with purposely built infrastructure. Facility to include Classrooms, laboratories, offices and recreation areas, furniture and equipment.
- **Implementation period** : 25 Years (to be implemented in phases)
- **Project Cost** : MK 266,045,827, 240.00
- **Project Progress:**
 - Master Plan completed
 - Project submitted to Government for funding consideration
- **Source of funds:** Government and PPPs arrangements.



Fig. 5: Choma Structures